Well House No. 9 & 10 and Water Production Well No. 9 & 10

City of Freeport

Pre-bid Meeting
Tuesday, July 12, 2011, 10:30am @ City of Freeport

Meeting Minutes

The following were in attendance:

Rick Wehling, Layne Christensen Company

Robert Albrecht, Albrecht Well Drilling, Inc.

Donald Rens, Municipal Well & Pump

Rick Schaalma, WDS Construction Inc.

Richard Stewart, Indiana-Illinois-lowa FFC

Philip Copus, Winter Construction

Joel Foss, Stenstrom General Contractor Design/Build Group

Alan Olson & Tom Clark, Olson Well & Pump Commercial

Denise Ihrig, Jaynellen Holloway, Craig Joesten, & George Gaulrapp, City of Freeport
Terry Heitkamp, Fehr-Graham & Associates, Inc.

10.

Completion Date — A clarification was requested on the number of calendar days for the
completion of the project. The Bid Form or Proposal (as part of Addendum 1) and the Agreement
indicate 400 days, however the “Notice to Proceed” says 90 days. The “Notice to Proceed”
should read 400 days. This will be address in an addendum.

Well Drilling Material — All gray water, cuttings, etc. from the drilling operation shall be
collected and disposed of off-site.

Construction Hours — Normal hours of operation shall be from 7am-7pm, however the 24-hour
test pumping may be performed outside of these hours.

Test Pumping — The water from test pumping shall be discharged by means shown on exhibit
“Site Plan and Erosion Control” (Appendix within the Water Production Well No. 9 & 10
specifications). The generator used for the test pumping shall include sound attenuation (70dBA
@ 100°) housing, as the project is located within a residential area.

Building Permit — A building permit will be required for the well house at the cost of $11 per
$1,000 of building cost. This will be address in an addendum.

License — Contractors for the project must be licensed with the City of Freeport at a cost of $220.
This will be address in an addendum.

Well Grouting — A concern was mentioned about the closeness of the 2 production wells and the
grouting of one and not the other. It was addressed that both wells are cased down to the same
depths.

American Made - The project doesn’t require materials to be American made.

Certified Payroll — Certified payroll shall be submitted on weekly bases. No payment application
will be issued, until all certified payroll for that period has been provided.

Contracts — A clarification was requested on which contracts will be used since this project is
funded through the Illinois Environmental Protection Agency (IEPA) loan. The contracts being



11.

12.
13.

14.

used will be the Agreement section. A revised Agreement (400 calendar completion date) will be
addressed in an addendum.

Retainage — The contract documents refer to retainage; however do not include an amount. It was
indicated that generally 10% retainage will be held until the project is substantially complete, and
then the retainage may be reduced to 5%. This will be address in an addendum.

Engineer’s Construction Estimate — The project is estimated at $1.9 million.

Fencing — For site safety and equipment protection, it was recommended that contractors consider
installing temporary or even the permanent fencing during construction.

Project Award — Per the contract documents, bids may be held for a period of 115 days.
Following the bid opening, the project award will be processed through the Water & Sewer
Commission, onto City Council, and then final award. The project will be awarded by September
30™ (IEPA deadline for loan agreements)

The above meeting minutes represents Fehr-Graham & Associates understanding of all relevant issues
discussed. If there are any errors or omissions, please correspond in writing to Terry Heitkamp.
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